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ESTIMATE RUN 07/14/2008

ESTIMATE SUMMARY 13:42:13
CONTID: C16886 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 16886-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 0.0 DAYS TIME ALLOW: 32 WORK DAYS
US40 MP 129 EMERGENCY BANK EROSION PERCENT TIME: 0.00 ORIG TIME ALLOW: 32 WORK DAYS
PROJECT NO: C0402-073
US40 MP 129 EMERGENCY BANK EROSION
NAME OF ROAD: 040A
PROJECT COUNTIES: ROUTT
CONTRACTOR:
J.L. WAGNER CONSTRUCTION, INC PAY PERIOD ENDING 07/14/2008 DATE TIME STARTED 07/14/2008
96400 E. HIGHWAY 40 DATE LET 06/27/2008 DATE WORK BEGAN 05/29/2008
DATE AWARDED 06/27/2008 DATE TIME STOPPED 07/08/2008
DATE CONTRACT EXECUTED 07/11/2008 DATE ACCEPTED 07/08/2008
CRAIG CO 81625 970 629-2252 DATE NOTICE TO PROCEED 07/14/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 844,309.75 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 844,309.75 NON-PARTICIPATING 844,309.75 844,309.75
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 844,309.75 844,309.75
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 844,309.75 844,309.75
TOTAL CLAIMS: $ 0.00 RETATNAGE -12,664.65 -12,664.65
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 831,645.10 831,645.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 831,645.10 831,645.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 831,645.10
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ESTIMATE RUN 07/14/2008

CURRENT
QUANTITY/
UNITS
UNIT PRICE

CONTID: Cl6886
PCN: 16886-BID
PROJECT : c0402-073
REF ITEM ITEM
NO NO. DESCRIPTION
CAT NO0200 ROADWAY
0005 506-00013 RIPRAP (SPECIAL) 2 FEET TO 6 FEET
0010 506-00013 RIPRAP (SPECIAL) 24 INCH
0015 626-00100 MOBILIZATION (WITHOUT AUTOPAY)

CAT 0200

PROJECT TOTAL

8,323.000
TON

87.95000

1,082.000
TON

57.95000

1.000
LS

49,600.00000

CURRENT AMT

CURRENT AMT

$
$

13:42:13
PREV QTY/ AMOUNT
QTY THIS PERIOD THIS CUMULATIVE
QTY TO DATE PERIOD AMOUNT
0.000
8,323.000 732,007.85
8,323.000 732,007.85
0.000
1,082.000 62,701.90
1,082.000 62,701.90
0.000
1.000 49,600.00
1.000 49,600.00
844,309.75 $ 844,309.758$ 844,309.75
844,309.75 $ 844,309.755% 844,309.75



